

INSITE™ MASTER BUILD PLAN

Development Impact & Public Improvement Fee Financing Program | HGF Management Company | July 9, 2026

Development Impact & Public Improvement Fee Financing Program

Prepared for	Dennis Lanni, HGF Management Company
Prepared by	Claude (autonomous build run)
Date	July 9, 2026
Status	Plan of record. Deliverable #1 of the package. Nothing else ships until this document is delivered.

1. What INSITE is, in one paragraph

INSITE is a proposed California land-secured financing platform, administered by HGF Management Company, that helps small residential developers (roughly 2-50 lots, typical project about 10 lots) finance eligible development impact fees and public improvements through Mello-Roos Community Facilities District (CFD) special taxes collected on the county property tax roll. The core innovation is not the legal mechanism. CFDs, SCIP, and BOLD already exist. The innovation is a standardized, annexation-based operating model (one CFD per participating jurisdiction, projects annex in administratively) plus a documentation and underwriting library that makes small-balance transactions economical. INSITE is a program administrator, not a lender. The first market offer is positioned as feasibility screening and issuer-ready preparation until the pilot closes.

2. Mission for this run

Plan, verify every claim with real URLs, and build the complete concept: the product documentation, the manuals scaffold, the brand, the website, and clear professional marketing materials for developers, investors, bureaucrats, and other stakeholders. Hand over a finished package that could go to market this week. All questions get logged, self-answered where possible, and submitted once at the end.

3. Guardrails in force

- No new spending.** No paid services, no signups requiring payment info, no domain purchases. Domain availability gets checked, never bought.
- Publish nothing.** Everything stays local or repo-shaped for github.com/Obviouslyobvi/Insite. No deployment, no posting, no messaging real people.
- Invent nothing.** Every quote, stat, competitor fact, and market claim traces to a real fetched URL. Inferences are labeled inference. Unverified items are labeled unverified. A smaller thesis on real evidence beats a grand one on plausible fiction.
- Work inside projects/insite.** All artifacts land there.
- No mid-run questions.** Blocked is not an option. If a phase stalls, ship the strong 80 percent, note the cut, keep moving. Questions, working answers, and reasoning go to the Build Log for one batch submission at the end.

4. Definition of done: the package

#	Deliverable	Location	Done-check
1	Master Plan (this document)	00_PLAN/	Delivered to you as a readable file before any build work ships
2	Claims Register: every load-bearing claim, source URL, verdict	01_EVIDENCE/	Each claim carries a URL and fetch note, or an explicit UNVERIFIED flag
3	Program Whitepaper, corrected and evidence-based	02_PROGRAM/	No claim survives that the red team killed
4	INS-201 Developer Data Package Checklist	02_PROGRAM/	Matches Appendix E structure; usable as a working form
5	Marketing one-pagers: Developer, City/Agency, Capital Partner	03_MARKETING/	On-brand, accurate, disclaimed
6	Brand kit summary plus assets	04_BRAND/	Colors, type, logo rules on one page
7	Website: single self-contained HTML, local only	05_WEBSITE/	Renders clean; includes fee-financing comparison calculator; pre-launch disclaimers
8	Stakeholder pitch deck	06_DECK/	About 14 slides, file validates, on-brand
9	Build Log plus consolidated questions with my working answers	07_BUILDLOG/	Every question logged with answer and reasoning
10	Red-team Kill Memo	08_REDETEAM/	Honest attempt to kill the business; survivors and casualties listed

5. The arc

Phase 1. Hunt for pain. Re-verify with primary sources: small developers front \$20K-\$50K+ per unit in impact fees using cash or roughly 10 percent-plus private money before a single home sells, while existing land-secured programs are tuned for larger projects.

Phase 2. Pick the winner. Already picked by Dennis and stress-tested in the July 9 red-team loop: Mello-Roos CFD with future annexation, private placement, program-administrator business model. This run documents why it won and what would kill it; it does not relitigate the pick.

Phase 3. Design the business. Roles table (issuer vs. INSITE), phased JPA-vs-direct-city strategy, revenue model, pilot definition (27-lot City of Sacramento subdivision; permit fees first; school fees excluded from initial eligibility), underwriting policy (4:1 value-to-lien as program policy above the statutory 3:1 floor).

Phase 4. Build the brand. Keep the existing identity: InSite Navy #153A5B, Infrastructure Green #3E7C59, parcel-grid mark, institutional voice per INS-001. One-page brand kit, applied consistently across whitepaper, one-pagers, deck, site.

Phase 5. Build the thing. Deliverables 3 through 8.

Phase 6. Try to kill it. Adversarial pass on the finished package: legal, credit, competitive, operational, reputational. Anything that dies gets removed from the marketing materials, not softened.

6. Locked corrections that govern all copy

1. Never claim "no financing mechanism exists." CSCDA's SCIP and CMFA's BOLD exist. INSITE's claim is a differentiated small-project operating model.
2. PACE is an operations analogy only, never legal authority. Authority paths: Mello-Roos Act (Gov. Code sec. 53311 et seq.) or 1913/1915 Act assessments.
3. 3:1 value-to-lien is the statutory condition (Gov. Code sec. 53345.8). 4:1 is INSITE policy, subject to issuer adoption, with CSCDA's own 4:1 policy as precedent.
4. No unverified minimums. The \$50K minimum and sub-\$10K execution cost are aspirational. Dennis's per-annexation estimate (\$5K-\$30K) is always labeled a founder estimate.
5. School fees are excluded from initial marketing eligibility.
6. Market-size figures come only from verifiable Census/HCD sources, or are labeled internal estimates with the arithmetic shown.
7. Every external document carries the pre-launch disclaimer: not an offer of financing, not legal or investment advice, program subject to issuer approval.

7. Evidence plan and current status

Fetches, verifies, and logs in the Claims Register (01_EVIDENCE/Claims_Register.md) with URLs:

- Mello-Roos Act and sec. 53345.8 via CDIAC / State Treasurer, including the CDIAC appraisal standards the INS-101 manual

tracks. VERIFIED.

- Mitigation Fee Act (Gov. Code 66000-66025) and AB 602 fee-transparency rules. VERIFIED.
- SB 684 (2023) and SB 1123 (2024): ministerial approval for subdivisions of 10 or fewer lots/units; the demand-side tailwind. VERIFIED.
- SCIP (CSCDA): typical \$500K minimum, roughly 4-5 percent issuance costs, pooled issuance about 3x per year. VERIFIED.
- BOLD (CMFA): about \$550M across 65+ projects, 12,000+ units since 2020; average deal size far above INSITE's target segment. VERIFIED.
- Terner Center fee studies: 2015 average \$23,455 per single-family unit, about 3x national average; total charges can exceed \$150K per unit; 2020-2023 LIHTC average about \$19,806 per unit. VERIFIED.
- Census Building Permits Survey, final 2025 annual file, downloaded and computed directly: California 103,856 total units; 62,372 in 1-4 unit structures. The internal market analysis matched the primary file exactly. County table rebuilt from the Census county file with minor corrections logged. VERIFIED.
- Private/hard-money rate ranges 2025-2026, roughly 9.5-15 percent. VERIFIED-SECONDARY.
- Domain RDAP checks (nothing purchased): insiteprogram.com, insitecalifornia.com, insitecfd.com available; insite.com and insitefinance.com taken. Point-in-time VERIFIED.
- Preliminary INSITE trademark screen: at least one live registration exists in the software class; professional clearance flagged as an open item.

8. Orchestration model

- **Fan-out research:** parallel source hunts per claim category (statutes, competitors, fees, permits, rates, housekeeping).
- **Adversarial verification:** a skeptic pass whose only job is to refute each load-bearing claim; kills get recorded in the Claims Register and the Kill Memo.
- **Completeness critic:** before any phase closes, a checklist pass against this plan's done-checks.
- **QC gate:** render and inspect every output file (PDF pages, deck slides, website screenshot) before handoff. "It compiled" does not count as verified.

9. Execution order

Plan (this document, delivered first) -> Claims Register -> Whitepaper -> INS-201 Checklist -> Brand kit -> One-pagers -> Website -> Deck -> Build Log with questions -> Kill Memo -> Final QC -> Package handoff with repo-ready file tree.

10. Risks to this run and fallbacks

- **Tool or fetch failure:** switch route (alternate mirror, direct file download, different library). Already exercised: Census county data pulled from the raw data server when the page scrape failed.
- **Unverifiable claim:** cut it from external materials or label it, never soften it into staying.
- **Scope overrun:** ship the strong 80 percent, log the cut in the Build Log, keep moving.
- **Brand/legal exposure:** trademark and school-fee items stay flagged until counsel clears them.

This plan is the contract for the run. Deviations are recorded in the Build Log.