

INSITE · BUILD LOG

Questions, decisions, corrections, cuts | HGF Management Company | July 23, 2026

Decisions, corrections, cuts, and the consolidated question batch.

Prepared for Dennis Lanni | HGF Management Company | July 2026

Part 1: The question batch (each with the builder's working answer)

1. **The name.** A software company holds a live federal trademark on "INSITE" in a different industry. Clear the name with a trademark attorney before anything goes public, and keep one backup name ready? Working answer: yes to both; the risk is cheap to retire now and expensive later.
2. **The web address.** Available today: insiteprogram.com, insitecalifornia.com, insitecfd.com. Nothing purchased. Which one? Working answer: insiteprogram.com; cleanest, and still works outside California.
3. **The word "School."** School fees are excluded at launch, so should the public name drop the word until the program can deliver it? Working answer: drop it now; every current document already reads "Development Impact Fee Financing Program."
4. **Talking about the pilot.** Generic ("a small finished-lot subdivision in the Sacramento area") or specific (lot count, city, dates)? And does the landowner need to approve public mention? Working answer: generic in print until documents are signed; the package is built that way.
5. **The company name on documents.** HGF Management Company appears everywhere. Final, or is a new legal entity coming? Working answer: HGF stays on drafts; hold any print run until the entity question settles.
6. **Picking the outside team.** Choose the tax formula consultant, the annual tax roll administrator, and the bond attorney; ask the city and county which firms they already trust so the shortlist starts familiar; confirm the retired county administrator's named advisor role and get a one-page bio. Working answer: familiarity is the whole point, so start with the issuer's own vendor list (selection criteria are in the sourcing and credibility documents).
7. **Sacramento County timing.** Open the county conversation now, in parallel, or after the city pilot closes? Working answer: one informal coffee now, the formal ask after the pilot.
8. **The spreadsheet fix.** The bulk-sale analysis workbook has two formula errors (a wrong-cell reference that triggers the divide-by-zero cascade, and an off-by-one row reference). Fix both in a corrected copy, original untouched? Working answer: yes.
9. **The mystery drafts.** Seven documents of unknown origin (a whitepaper, a developer checklist, five operations manuals) were found mid-build, failed quality scans, and sit in quarantine. Scrub and adopt, or discard and build fresh under the locked rules? Working answer: build fresh; the whitepaper and checklist were already rebuilt clean, so the quarantine now mainly holds the operations manuals.
10. **The minimum deal size.** No verified minimum exists, so the intake form says "determined during feasibility screening." What floor, if any, should be published? Working answer: publish none until pilot economics are real; a made-up floor is exactly the kind of number this program refuses to print.

Part 2: Decisions log

1. Plan-first discipline enforced after a sequencing error on day one: the Master Plan is now always delivered before any build work, and that rule is saved as a standing memory.
2. Documents are prepared for Dennis Lanni only; the builder is not a recipient or principal (standing rule, applied retroactively across the package).
3. The public program name drops "School" pending question 3; restoring it is a single token swap.
4. The pilot is described generically on every external surface pending question 4.
5. Issuer-neutral drafting everywhere, so a later joint powers authority requires no redrafting (per the issuer strategy memo).
6. The whitepaper and developer checklist were rebuilt fresh rather than salvaged from quarantine (default under question 9).
7. Quarantine over deletion for the unknown-provenance drafts: preserved, labeled, excluded from deliverables.
8. The calculator gained a labeled coverage-cushion input so the website and whitepaper produce the same example figure from the same inputs.
9. Marketing pieces carry a securities-offer sentence in addition to the standard disclaimer; the capital brief leads with what is unproven.
10. Verification posture during the image-viewer outage: mechanical audits (schema validators, token sweeps, unit tests, pixel and structure analysis) plus packaged screenshots and thumbnails for human eyes; nothing shipped on trust.

11. Operations manuals adopted from quarantine at Palmer's direction (July 11): authorship resolved as Dennis Lanni, which reframed the thirteen draft service levels as founder policy pending his confirmation; corrections applied (name, builder reference, disclaimers) with claims verified into the register's new G-series; the project's em dash rule was lifted by Palmer the same day.
12. Workbook corrected on Palmer's go-ahead (July 11), resolving question 8: both defects fixed in v1.1_corrected with the v1 original preserved; 120 cells changed and nothing else (diff-guarded), full recalculation clean, and the fix demonstrated by injecting identical test inputs into both files: the original zeroes hard costs, the corrected copy spreads them over the Development Cost Period and stops.
13. Name and address decided (July 11, Palmer): INSITE stays as a placeholder pending the trademark attorney's yes-or-no; the program website is insite-ca.org (verified registered; the dictated "insight-ca.org" was confirmed against the registry and does not exist). Contact details (HGF Management Company, Dennis Lanni, Founder, insite-ca.org) filled on the website and all three one-pagers; whitepaper v1.1 placeholder edition released; the What's Missing document superseded by the plain checklist at 00_PLAN/TODO.txt; repository bundle prepared for Palmer's own push after the environment correctly refused to handle credentials.
14. Name decided again, and closed (July 13, Palmer): roll with INSITE as is for now, leave it alone. No Option A memo, no bench-name adoption. The trademark attorney's clearance stays the formal gate before public launch, and the TSDR recheck on serial 98837494 stays calendared for about July 26.
15. Question 11 worked and written up (July 13, builder): INS-007, the Agreement Structure Decision Memo, presents the case for one instrument and the case for two, lists the documents that move either way, and recommends two, with the Participation Agreement staying the council-approved master and the Program Administration Agreement incorporated by reference. The recommendation's weak point is named rather than hidden: whether an agency may amend a services agreement without returning to council varies by agency, threshold, and charter, and that is the builder's reasoning, not a verified claim. One question goes to bond counsel. The decision itself belongs to the founder and is open.
16. INS-303 built to v1.0 (July 13, builder) on the approved outline: ten chapters, four appendices, every chapter marked PUBLIC or PORTAL. Chapter 4 (credit enhancement) and section 5.5 (the waterfall) are deliberately left as bannered bond-counsel gates that state what is settled and name what is not, because reserve funds, coverage covenants, and waterfall order are set by counsel and the first term sheet, not by a manual. Writing them any other way would have been invention, which the plan forbids.

Part 3: Corrections log (what was caught, by whom, and what changed)

1. Structure map: flow 4 was caption text and one box was orphaned (caught by the builder's review, credited in checklist 0.7); fixed, and verify_map.py now mechanically enforces unbroken numbering and connectivity.
2. Master Plan delivery sequencing (caught by the builder's review): plan now ships first, always.
3. Markdown converter double-numbered every ordered list (caught by the text sweep); fixed, and affected PDFs rebuilt.
4. County permit table variances against the Census county file (caught by data recompute); table rebuilt from the primary file with a methodology note.
5. Appendix E runs E.1 to E.10, not E.8 as earlier notes said (caught by re-reading the source); INS-201 built to the real structure.
6. wkhtmltopdf silently shrinks SVG text without explicit width/height (caught by structural ASCII audit); logo masters fixed.
7. The rendering engine drops thousands-separators from locale formatting (caught by the JavaScript execution proof); the calculator formats numbers manually.
8. The em dash ban is enforced mechanically across every artifact.
9. The CSCDA policy citation appeared dead to direct fetch; re-verified live through a second route, and the chase yielded two new verified claims (the 2 percent burden cap and the Elk Grove no-liability language).
10. Website contrast defect (caught by the builder's own browser, July 11): the navy who-it-serves band's light text colors cascaded into the white cards, leaving headings white-on-white and bullets at a 1.17 contrast ratio. Root cause of the verification miss: every automated check verified text presence and structure, never rendered legibility, and the ink threshold classified the pale text as background. Fixed with explicit card color rules, and a permanent WCAG contrast agent (tools/contrast_check.py) now runs on every web artifact; it detects all 15 pre-fix failures and passes the fixed set.
11. Web navigation defect (caught by the visual-verify sweep, July 13): the tax-equivalent yield calculator had no link back to the site. Its sibling, the fee estimator, has one, so the page was a dead end against the site's own convention. Fixed by adding the same two links, and the fix was proven by clicking the link in a headless browser at both viewports and confirming it lands on the homepage.
12. Verification posture, July 13: the image viewer failed again mid-session, exactly as on July 11. Screenshots were captured and are real (pixel statistics confirm ink, not blank canvas), but they could not be displayed to the builder. Mechanical audits stood in: WCAG contrast agent on all seven pages, DOM audits for horizontal overflow, clipped text, sub-9px type, off-canvas elements, and element collisions at 1440 and 390; console and failed-request capture; placeholder and cross-contamination

sweeps; every internal and external link resolved; and all three calculators driven live with real inputs, junk inputs, and arithmetic spot-checks. Five collision hits were investigated and proved false positives: inline links wrapping to a second line, whose union bounding box overlaps a sibling while the per-line rects do not. Contact sheets are packaged at 05_WEBSITE/qc for a human eyeball pass.

13. INS-301 lists school fees as eligible financing costs and adds school districts as beneficiaries; the standing launch policy excludes school fees on every surface. Which is right going forward (If the answer is include: the mechanism is a master joint community facilities agreement per city and district pair, Government Code 53316.2, register entry G7. Proposed mechanics from the builder, July 12: the developer pays the school fee out of pocket, presents the district's clearance certificate as proof, and the program reimburses from note proceeds; this keeps the district out of closing entirely and shrinks its role to a one-time master agreement signature, mirroring the requisition pattern in the Riverside example. Bond counsel confirms two things: that fee reimbursement still requires the agreement, and the look-back window for reimbursing fees paid before annexation. The underwriting math is unchanged either way: the special tax still grows by the school fee, so the two-percent burden and four-to-one coverage tests still gate each deal. New evidence July 13: CSCDA's own 2026 overview states SCIP can now finance school fees, and CMFA's policies have long made school facilities financeable through joint community facilities agreements; both statewide programs have already crossed this bridge, register entries G17 and G19.) ANSWERED July 13, interim and definite: school fees are EXCLUDED at launch. The founder side sees a possibility that the pay-then-reimburse structure avoids involving the school district at all and will research that reading further; the register's Riverside precedent (G7) suggests a thin joint agreement survives even under reimbursement, because financed fees are treated as financing the underlying facilities. Bond counsel's confirmation remains the resolver if the question is ever reopened. Until then the standing exclusion, all 55 notes of it, is confirmed policy, and the guide keeps the reimbursement mechanics documented as the future path. (This answer was previously mis-filed against question 11; corrected July 13.)
14. The founder-side memos in the July 13 intake propose a separate INSITE Program Administration Agreement (the operational services instrument) alongside the Participation Agreement, and a city-staff implementation manual. The current draft folds administration duties into the Participation Agreement's Article 4. Separate instrument or one agreement? STILL OPEN as of July 13 evening. Correction, same day: this entry previously carried question 9's school-fee answer, pasted here by error; question 11 had never been answered and the handoff wrongly implied otherwise. The worked answer now lives in INS-007, the Agreement Structure Decision Memo: the builder recommends two instruments, the Participation Agreement staying as the council-approved master (sole discretion over approvals, no general fund obligation, cost recovery, wind-down continuity) with the Program Administration Agreement incorporated by reference and carrying the terms that will actually change (fee schedule, service levels, reporting formats, delinquency ladder, insurance, subcontracting, term and termination). The reason is friction: operational terms buried inside a council-approved instrument can only be amended by returning to council, at every participating agency, forever. The weak point is named in the memo and is the builder's reasoning, not a verified claim: whether a given agency's contracting rules permit a services agreement to be amended at staff level varies by agency, threshold, and charter. One question goes to bond counsel with the rest: which administrator duties must appear in the council-approved instrument for the agency's authorization to hold, and which may be carried by reference. If counsel says all of them, the split collapses and INS-301 stands as drafted. Awaiting the founder.

Professional bench intel from the same intake, recorded for the sitting: bond counsel is identified as Brad Neill at Stradling, already in conversation with the founder; Webb Municipal Finance is the special tax consultant candidate; the founder-side memo recommends meeting Brad first and arriving at Webb with his endorsement, and sketches the consultant's role across years one through three. The memo also proposes a "Public Agency Implementation Guide" numbered INS-302; that number belongs to the Developer Guide, so the library reserves INS-304 for it.

1. INS-301 describes a revolving warehouse credit facility with per-project advances and optional pooled bond refinancing; the external materials say privately placed notes, one note per project. Same structure at different altitudes, or a change the whitepaper and capital brief must inherit? ANSWERED July 13, by the builder's clarification: each project or annexation gets its own note; the warehouse line and the credit facility are one and the same instrument; and that facility funds everything until the optional bond take-out occurs once the properties have stabilized. The pipeline reading stands confirmed; the external documents describing one note per project were true descriptions of the origination layer all along.

Part 4: Cut list and 80 percent notes

1. INS-001 remains a legacy draft plus the one-page Brand Kit rather than a rebuilt 40-to-60-page manual; consolidation is scheduled, not skipped.
2. The operations manual series (400/500/600) is deferred behind question 9.
3. Word exports are clean but plainly styled (converter output); the branded artifact of record is the PDF.
4. No jurisdiction fee schedules are quoted; the documents point to posted schedules instead.
5. Contact details, domain, and any public deployment are deliberately absent pending questions 1, 2, and 5.
6. Human eyeball passes on the website screenshots, deck thumbnails, and marketing pages are recommended before printing, because the session's image viewer failed and mechanical audits stood in.

Part 5: Contract record

1. July 16, 2026: the Professional Services Agreement between HGF Management Company and the builder side went out as a redline and was executed the same day. Milestone 1, execution of the agreement, is complete, and the \$400 Milestone 1 payment was received July 16. Total contract value is \$3,500 across six milestones, with substantial completion due Monday, August 10, 2026.
 2. Same day: the Delivery Memorandum dated July 16, 2026 (00_PLAN/Delivery_Memo_2026-07-16.md and .pdf, rev 44) transmits the Milestone 2 and Milestone 3 deliverables. Under the executed agreement each deliverable is deemed accepted absent a written response within five calendar days of delivery, with payment due within ten business days after acceptance. The acceptance period for Milestones 2 and 3 begins when the package reaches Dennis, not before; the delivery date gets recorded here when the send is confirmed.
 3. Open contract questions carried in the memo: written acceptance of INS-303 with Chapter 4 and section 5.5 reserved as bond counsel gates; the Tax-Equivalent Yield Calculator provenance (the Lovable build was never located, so the delivered calculator is an original build and written acceptance is requested); Airtable account creation by HGF for the fee database migration.
 4. Scope note for the record: INS-301 authorship sits with HGF under the agreement, with the builder on review and comment only. The existing INS-301 v0.99 draft predates the agreement and travels with the delivery package as reference material, labeled as such in the memo.
-
1. July 20, 2026: Dennis returned markup on INS-302, INS-303, and the Capital Partner Brief. Edits applied this date: 25 percent debt-to-value wording replaces four-to-one phrasing in INS-302 and the brief; INS-302 section 6 restated as origination percentage plus hard costs; INS-302 section 5 rewritten on statute-verified ground, annexation by unanimous approval of the owner without further public hearings or additional proceedings (Government Code 53339.3(b), 53339.7, confirmed against issuer resolutions in Placer, Roseville, Stanislaus, and San Francisco practice July 20); INS-302 What-it-is-not rewritten in plain language preserving all true limits; three developer-facing summary sentences added to INS-302 chapter 1; the brief's rate-stability bullet replaced by a tax-status bullet and the honesty sentence moved fully into the Read-this-first box; INS-303 gains section 1.4 on tax status, prior 1.4 renumbered 1.5. The tax-status language in all documents states intended tax-exempt issuance conditioned on bond counsel's closing opinion; the founder side confirmed July 20 that the tax-treatment position is settled on their end, so no separate counsel question memo ships, and the reserved sections of INS-303 continue to wait on counsel's determinations per the delivery memo. Held pending Dennis inputs, not applied: the 19 percent stabilized debt-to-value figure (basis needed), replacement permit data (source needed), and 1-lot minimum eligibility (written confirmation needed; propagates to whitepaper, INS-202, both guides, site, and brief when confirmed). INS-302 is v1.2 and INS-303 is v1.1; delivery package refreshed the same date.
-
1. July 22, 2026: DELIVERED. Palmer emailed Dennis the Milestone 2 and Milestone 3 package (INSITE_Delivery_Package_07-22-2026.zip: delivery memo; INS-302 v1.2 in PDF and Word; fee estimator; fee database kit; INS-303 v1.1 in PDF and Word; TEY calculator; Capital Partner Brief; INS-301 v0.99 as reference, every file date-stamped). The five-calendar-day written response window under the executed agreement runs from this date: absent a written response, the deliverables are deemed accepted at the end of Monday, July 27, 2026, and payment of \$1,400 for Milestones 2 and 3 falls due within ten business days after acceptance, which is Monday, August 10, 2026 at the latest. Any written response from Dennis inside the window supersedes the deemed-acceptance date and gets logged here. Correction, same date: the memo inside the package still carried its July 16 draft date and described the pre-markup v1.0 documents; a corrected memorandum dated July 22 (Delivery_Memo_2026-07-22, superseding the draft) now describes the package as sent, v1.2 and v1.1 with the founder's markup incorporated, acceptance period running from July 22, and goes to Dennis as the replacement cover.
-
1. July 22, 2026, build session (revs 51): Sacramento pilot fee database populated at 02_PROGRAM/DATA/fee_database_sacramento.csv, 13 development impact and capacity fees drawn from the City of Sacramento Fees and Charges open data service (the city's Government Code 65940.1 posting), each row carrying its own queryable source URL; dollar amounts recorded only where the service states them, attachment-based schedules marked "see source attachment" with the attachment filename in notes rather than invented; the School Impact Fees row is included as inventory and marked excluded from INSITE financing at launch. Milestone 5 pages built: developers.html (the how-it-works walk tracking INS-302 v1.2, the three summary sentences, the plain-language limits) and developer_application.html (the INS-201 pre-screening form, entirely client-side, no storage, generating a submission summary and mailto link). Milestone 6 page built: investors.html (security stack per the revised brief including the tax-status point, Read-this-first box, calculator and guide links). Navigation wired across index and the three new pages. Verification: Playwright DOM audit at 1440 and 390 on all four pages, zero overflow, zero console errors, live form interaction test passing at both widths; screenshot pixel checks confirm rendered content and header band on every capture (the in-chat image viewer failed again this session, so the pixel checks carried visual verification).
-
1. July 22, 2026: DELIVERED, second package. Palmer transmitted the DT-2 deliverables to Dennis by email with a link to a Google Drive folder holding the dated files (Delivery Memo No. 2; developers and developer application pages; investors page; populated Sacramento fee database), alongside his four-item asks email of 2:59 PM (Airtable details; TEY calculator decision, noting the Lovable build exists but Palmer's login lacks permissions; the public-versus-portal split approval; the three held

markup inputs). Acceptance period for the DT-2 items runs from July 22 per the memo's transmittal-date term: deemed accepted end of Monday, July 27, 2026 absent written response. Payment posture on the deemed date: Milestone 5, \$700, complete and payable on acceptance; Milestone 6 remains open pending the portal, which waits on the split approval; Milestone 2's last item is the Airtable migration, which waits on the HGF account. Both delivery clocks, DT-1 and DT-2, now share the July 27 deemed-acceptance date.

1. July 22 and 23, 2026: Palmer transmitted the corrected DCF workbook (v1.1_corrected, content date July 11) to Dennis on July 22, with the plain-language description of the two repaired cost-row references; whether Dennis has independently edited his own copy since early July is an open question he was asked directly, and if he has, the merge happens into his latest rather than ours. July 23: Dennis proposed an expanded Airtable scope by email: a project and entity pipeline with five stages (Lead, Prospect, Applicant, Borrower, Closed) and a document automation framework built gradually from live transactions. The Airtable Base Design memo (02_PROGRAM/INSITE_Airtable_Base_Design, one page) was prepared for the discussion he requested: layer one, the fee database, sits inside Milestone 2 as contracted; layers two and three, the pipeline and the document framework, are recorded as new scope requiring written approval with price before work begins, per the agreement's prior-approval term. No add-on work has been started.

INSITE™ is a pre-launch program concept administered by HGF Management Company. Internal record. Not an offer of financing, legal advice, or investment advice.